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(1921) 62 SCR 534 Judges Idington, John; Duff, Lyman Poore; Anglin, Francis Alexander; 
Mignault, Pierre-Basile; Cassels On appeal from Nova Scotia Subjects Contract Decision 
Content Supreme Court of Canada Hopgood & Son v. Feener, (1921) 62 S.C.R. 534 Date: 
1921-11-21 W. J. Hopgood & Son (Defendants) Appellants: and Austin J. Feener (Plaintiff) 
Respondent. 1921: October 18, 19; 1921: November 21. Present: Idington, Duff, Anglin and 
Mignault JJ. and Cassels J. ad hoc. ON APPEAL FROM THE SUPREME COURT OF NOVA 
SCOTIA Contract—Price for completion—Percentage—Payable as work progresses—Basis 
of computation—Security retained—Architect's certificate. By a building contract the 
contractor was to be paid a specified amount for the whole work in instalments of eighty 
per cent of labour and materials delivered on the certificate of the architect. Held, 
Mignault J. dissenting, that to make the twenty per cent retained by the owner a valid 
security for completion of the work, the architect, in certifying the eighty per cent due, 
should base his estimate on the proportion that the value of the work done bears to the 
cost of the entire undertaking. APPEAL from a decision of the Supreme Court of Nova 
Scotia, reversing the judgment at the trial in favour of the respondent The only question to 
be determined on the appeal is the basis on which the respondent should be paid under 
the clause in the contract set out in the head-note. The trial judge held the view stated in 
the head-note. The full court decided that it should be 80 per cent of the actual value of the 
work done. W. C. Macdonald for the appellant. In Hawkins v. Burrill[1], where a contractor 
was to be paid 80 per cent of the "value of the work done," it was held that this value was 
not the cost to the contractor but that of the partial work measured by the total price. See 
also 3 Hals. Laws of England, page 213; Fidelity Co. v. Agnew[2]. Burchell K. C. for the 
respondent referred to Emden on Building Contracts (4 ed.) page 112; Société Génerale v. 
Milders[3]. W. C. Macdonald for the appellant Burchell K. C. for the respondent Idington J.
—This is an appeal from the judgment of the Supreme Court of Nova Scotia reversing a 
judgment' of the learned trial judge in an action brought by respondent upon a building 
contract against the appellants seeking to recover for work and material, and damages for 
dismissal terminating the contract. The contract provided for payment by the appellant of 
$13,875.00 for the entire work and material in instalments * * * of eighty per cent of labour 
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and materials delivered on the certificate of the architects. When the respondent 
contractor had realized that he had undertaken the work at too low a price and could not 
induce the architects to give him progress certificates for the eighty per cent on his own 
basis of what was due him, he wrote letters to the appellant and the architects clearly 
declaring that unless the architects yielded to his wishes the work would cease. There were 
negotiations and a fruitless proposal for arbitration designed to override the architects' 
certificate and decision as to what was due, all of which fails to touch the vital points in 
question herein. Then the architects gave appellants under article 5 of the contract which 
reads as follows; Art. 5. Should the contractor at any time refuse or neglect to supply a 
sufficiency of properly skilled workmen, or of materials of the proper quality, or fail in any 
respect to prosecute the work with promptness and diligence, or fail in the performance of 
any of the agreements herein contained, such refusal, neglect or failure being certified by 
the architects, the owner shall be at liberty after three days' written notice to the 
contractor, to provide any such labour or materials, and to deduct the cost thereof from 
any money then due or thereafter to become due to the contractor under this contract; and 
if the architects shall certify that such refusal, neglect or failure is sufficient ground for 
such action, the owner shall also be at liberty to terminate the employment of the 
contractor for the said work and to enter upon the premises and take possession, for the 
purpose of completing the work comprehended under this contract, of all materials, tools 
and appliances thereof, and to employ any other person or persons to finish the work, and 
to provide the materials therefor; and in case of such discontinuance of the employment of 
the contractor he shall not be entitled to receive any further payment under this contract 
until the said work shall be wholly finished, at which time, if the unpaid balance of the 
amount to be paid under this contract shall exceed the expense incurred by the owner in 
finishing the work, such excess shall be paid by the owner to the contractor, but if such 
expense shall exceed such unpaid balance, the contractor shall pay the difference to the 
owner. The expense incurred by the owner as herein provided, either for furnishing 
materials or for finishing the work, and any damage incurred through such default, shall 
be audited and certified by the architect, whose certificate thereof shall be conclusive 
upon the parties; a certificate which reads as follows:— Halifax, N.S., August 21st, 1919. W. 
J. Hopgood & Sons, Halifax. Dear Sirs:—In accordance with article 5, of signed contract, 
dated 20th May, 1919, between Austin J. Feener, contractor and yourselves, we hereby 
certify that the aforesaid contractor has stopped the work and nothing has been done on 
the building since Saturday last noon. We further certify that such neglect and failure of 
the contractor is sufficient ground for you to terminate the employment of the contractor 
and to proceed as provided in article 5, of the contract. Yours truly, (Sgd.) Harris & Horton. 
Thereupon the appellant pursuant thereto and in literal compliance therewith wrote the 
respondent as follows:— Halifax, N.S., August 22nd, 1919. To Austin J. Feener, Esq., 
Halifax, N.S. Sir:—We beg to enclose herewith copy of certificate of. Messrs. Harris & 
Horton, under article five, of the contract between us, dated May 20th, 1919. Please take 
notice that you having stopped the work under said contract and nothing having been 
done on the building since Saturday noon last, we hereby terminate your employment for 

(1921) 62 SCR 534

Research copy · Verify against the source 2 / 7



the said work and will, on Wednesday morning next, August 27th, 1919, enter upon the 
said premises and take possession for the purpose of completing the work comprehended 
under said contract, of all materials, tools and appliances therefor and will employ other 
person or persons to finish the work and to provide the materials therefor, and we hold 
you responsible for the excess of the expense incurred by us therefor over the unpaid 
balance of the contract price, and will also hold you responsible for any damage incurred 
through your default. Yours truly, W. J. Hopgood & Son. Pursuant thereto appellants after 
the expiration of the time specified therein and in due accordance with the terms of the 
contract as expressed in said article five thereof, proceeded to finish the work in question 
on a basis of paying therefor the cost of labour and materials plus ten per cent. The work 
cost them in all over twenty thousand dollars instead of the contract price. The respondent 
on the day following the date and delivery of appellants' letter issued the writ commencing 
this action and pursued it despite all the foregoing circumstances. I am unable to 
understand the process of reasoning by which it is sought to overrule the absolute 
discretion of the architects as to the progress certificate upon which alone appellants were 
bound to pay and the respondent was to become entitled to recover payments unless and 
until the work had been duly completed. The contention that the alleged cost of labour and 
materials incurred by the respondent instead of the value thereof having regard to the total 
price is to be paid therefor by appellants, certainly is in conflict with the express language 
above quoted from the written contract and with the following provision which therein 
followed that, All payments shall be made upon written certificates of the architects to the 
effect that such payments have become due. And in article 10 of the contract there is an 
express provision that no such certificate shall be conclusive evidence of the performance 
of the contract either wholly or in part. This provision is evidently designed to protect the 
appellants against possible errors af the architects in making progress certificates and 
enable the architects to correct any such when coming to give the final certificates. I think 
the appeal should be allowed with costs here and in the court of appeal below and the 
judgment of the learned trial judge be restored. Duff J.—I concur in the view of the 
contract taken by the learned trial judge. "Labour and materials" means in this context, in 
my judgment, the value of the labour and materials as represented by the work done, 
which value, of course, must be ascertained by reference to the standard furnished by the 
contract price. That is a perfectly reasonable construction of the language and it gives also 
reasonable effect to the intention of the parties as disclosed by the contract as a whole. The 
evidence seems to establish quite conclusively that the respondent found himself in a 
position in which he considered he was unable to proceed with the work in the absence of 
some readjustment of the terms. This he made known to the appellants. It is quite true that 
the respondent desired to go on with the contract but conditionally upon some 
readjustment of its terms resulting in an arrangement more favourable to himself. There 
was, I think, a perfectly clear declaration by him that otherwise he could not and would 
not carry out his agreement. In these circumstances the respondent cannot successfully 
allege either that he completed his contract or that he was ready and willing to complete it 
but that he was prevented from doing so by the appellant. As the learned trial judge says, 
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the essential averment that he was ready and willing to perform his contract is an 
allegation which is negatived by the evidence. See Forrestt v. Aramayo[4], at page 338. 
Anglin J.—I am with great respect of the opinion that the construction put upon the 
contract between the parties to this action by the learned trial judge was correct and that 
his judgment dismissing the plaintiff's action was therefore right and should be restored. 
Read literally and taken by itself, the clause, eighty per cent of labour and materials 
delivered on the certificates of the architects. might support the plaintiff's contention—that 
is if the architects' certificate should not be regarded as indispensable. But the contract 
also contains a stipulation for a twenty per cent draw-back payable only 33 days after 
completion of the work. Now the obvious purpose of inserting this latter provision was to 
afford reasonable security to the owner for the completion of the work by the contractor as 
well as to protect him against liens for wages and materials. Having regard to that purpose, 
the proper construction of such a provision in my opinion is that twenty per cent of the 
proportion of the contract price earned shall be withheld from time to time as progress 
payments are made. Otherwise the owner would have no security whatever should the 
contractor become insolvent or make default during the progress of the work. The two 
clauses, one for the protection of the contractor, the other for that of the owner, must be 
read together. The object of the court in construing a contract must be to ascertain and 
give effect to the intention of the parties gathered from the contract as a whole—not from 
the consideration of a single provision divorced from its context. It is conceded that the 
clause providing for payment of eighty per cent of labour and materials is subject to the 
later clause providing for the twenty per cent drawback, to the extent that if at any time the 
payments made for the value of labour and materials should amount to eighty per cent of 
the whole contract price the contractor would not be entitled to receive any further 
payment until 33 days had expired after the completion of the work. It might be that with 
only fifty per cent or even less of the total work completed the actual value of labour and 
materials furnished would amount to eighty per cent of the contract price. According to 
the plaintiff's contention he would then be entitled to be paid such eighty per cent, leaving 
only twenty per cent of the total price in the owner's hands to secure the completion of the 
remaining fifty per cent or more of the work. I cannot think that a construction which 
would lead to such a result can be correct. It does not give to the draw-back clause the 
effect it was intended to have. In my opinion the interpretation put upon the contract by 
the architects was sound and the contractor's right to be paid from time to time eighty per 
cent of labour and materials furnished was subject to the restriction that a sum equal to 
twenty per cent of the value of the work done and materials on the ground estimated in 
proportion to the contract price for the completed work should from time to time be 
retained by the owner as drawback. In other words, the contractor's right was not to 
receive on progress certificates eighty per cent of the absolute value of the labour and 
materials furnished but of the relative or proportionate value thereof estimated on the 
basis of the contract price representing the total value of the completed work. Fair effect—
and I am convinced the effect intended—is thus given to both the eighty per cent and the 
twenty per cent provisions. The plaintiff stopped work and practically refused to proceed 
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further unless his interpretation of the contract should be accepted. The architects 
certified to the owner that there had been such neglect and failure of the contractor as 
warranted the termination of the contract under article 5. The defendant was thereupon 
entitled forthwith to terminate the plaintiff's employment. As I read the contract the three 
days' notice clause applicable to an earlier provision for delay in the work does not apply to 
this case. On this ground and also on the ground that the plaintiff had abandoned the work 
and sufficiently intimated his purpose to repudiate the contract to warrant the defendant 
in treating it as at an end I think the action was rightly dismissed at the trial. In the 
absence of any evidence of fraud or collusion with the defendant on the part of the 
architects the failure of the plaintiff to produce their certificate for the sum which he 
claims was due him by the owner presents a formidable obstacle to his success. The appeal 
should be allowed with costs in this court and in the court en banc and the judgment of the 
learned trial judge restored. Mignault J. (dissenting).—The principal question here turns 
on the construction of clause 9 of the contract whereby the respondent undertook certain 
construction and repair work for the appellants for the sum of $13,875.00. A difference 
arose between the parties owing to the refusal of the architect to grant progress estimates 
for an amount equivalent to eighty per cent of the labour and materials furnished by the 
respondent, so that the latter was deprived, during the progress of the work, of the 
payments to which he claimed he was entitled. The respondent having notified the 
appellants that he would not continue his work unless he received the amount due 
according to the agreement, the appellants put an end to his contract. This action was 
brought by the respondent for the value of his work and for damages. The material portion 
of clause 9 reads as follows:— Art. IX. It is hereby mutually agreed between the parties 
hereto that the sum to be paid by the owner to the contractor for said work and materials 
shall be $13,875.00 (thirteen thousand eight hundred and seventy-five dollars), subject to 
additions and deductions as hereinbefore provided, and that such sum shall be paid in 
current funds by the owner to the contractor in instalments, as follows:— Eighty per cent 
of labour and materials delivered on the certificate of the architects. First payment on the 
value of labour amounting to five hundred dollars. Other payments fortnightly as the work 
progresses. Twenty per cent of full amount of contract to be paid as herein provided. The 
final payment shall be made within thirty-three days after this contract is fulfilled. All 
payments shall be made upon written certificates of the architects to the effect that such 
payments have become due. The construction which the architect placed on the clause 
was that the payments during the work were not to be of eighty per cent of the actual value 
of labour and materials, but, inasmuch as the contractor had undertaken the work for too 
low a price, the eighty per cent was to be determined with reference to the portion of work 
executed as compared to what remained to be done. Thus if a quarter of the work 
contracted for was performed up to a certain date, the payment was to be of eighty per 
cent of one-quarter of the contract price, and not eighty per cent of the actual value of the 
labour and materials. I cannot agree with this construction which the learned trial judge 
adopted. In plain English the contractor is entitled, as the work progresses, to instalments 
of eighty per cent of the labour and materials furnished. There is no reference here to the 
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proportion between what is performed and what remains to be done. The contract 
provides that the first payment is to be made on the value of labour amounting to $500.00. 
This clearly refers to the actual value, and in my opinion the actual value of the work done, 
measured generally but not necessarily by the actual expenditure, is the basis on which 
the architect should have granted certificates for the fortnightly payments. It is true that 
the final instalment is to be twenty per cent of the full amount of the contract, and is 
payable within 33 days after completion of the work. And it is urged that, assuming the 
contract to be for too low a price, the contractor would receive eighty per cent of the 
contract price before eighty per cent of the work had been completed, and that therefore 
the owner's security for due performance would be gone, or would be limited to the twenty 
per cent retained for the final payment. The only security which the contract provides is 
this twenty per cent and the owner remains fully entitled to it. The objection is one which 
the owner should have considered before making the contract, but certainly is no reason 
to refuse to give effect to the plain, meaning of its language. If the appellants are right, 
where the contract price is too low, in claiming that the eighty per cent should be 
calculated on the proportion of the work done and not on the actual value of the labour 
and materials furnished then, when the contract price is too high, the eighty per cent 
would be estimated on a similar proportion, and might conceivably exceed the actual 
expenditure. I cannot place so forced a construction on the plain language of this contract, 
so I may simply say that finding; myself in entire agreement with the reasoning of Mr. 
Justice Russell in the appellate court, I would dismiss the appeal with costs. Cassels J.—I 
am of the opinion that this appeal should be allowed and the judgment of the trial judge, 
Mr. Justice Mellish, restored. I agree entirely with the reasons of the learned trial judge. He 
has dealt fully with the facts of the case and it is unnecessary to repeat them. If the 
contention of the respondent be correct, the protection of the owners in having 20 per cent 
held back as security would be wiped out before half of the work was performed. The 
contractor might have received the whole contract price and if dishonest (not that there is 
any suggestion of dishonesty on the part of the present contractor) or from pecuniary 
troubles be unable to finish the work the owner would lose his 20 per cent drawback. I also 
am of opinion that a certificate of the architect was a condition precedent to the contractor 
being entitled to payment. There is no allegation of fraud nor proof thereof entitling the 
contractor to have the architect disqualified. Appeal allowed with costs. Solicitor for the 
appellant: L. A. Lovett. Solicitor for the respondent: C. J. Burchell. 

[1] [1902] 69 N.Y. App. Div. 462. 

[2] [1907] 152 Fed. R. 955. 

[3] [1883] 49 L. T. 55. 

[4] [1900] 83 L. T. 335. 
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