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[2020] SGHC 70 Originating Summons No 1412 of 2019 Between CEQ … Applicant And CER … 
Respondent grounds of decision Building and Construction Law - Building and 
Construction Industry Security of Payment Act (Cap 30B, 2006 Rev. Ed) – Setting aside 
adjudication determination – Payment claims - Whether a payment claim for works 
performed prior to termination of employment amounted to a patent error Building and 
Construction Law – Standard form contracts – Singapore Institute of Architects standard 
form contracts – Architect’s role - REDAS Design and Build Conditions of Main Contract – 
Employer’s Representative’s role – Whether the Architect’s function in contracts governed 
by SIA conditions of sale is analogous to the Employer’s Representative’s role in contracts 
governed by REDAS Design and Build Conditions of Main Contract Building and 
Construction Law - Building and Construction Industry Security of Payment Act (Cap 30B, 
2006 Rev. Ed) – Setting aside adjudication determination – Jurisdiction of adjudicator - 
Whether adjudicator exceeded his jurisdiction in considering bond proceeds that were 
not explicitly stated in the payment claim. This judgment is subject to final editorial 
corrections approved by the court and/or redaction pursuant to the publisher’s duty in 
compliance with the law, for publication in LawNet and/or the Singapore Law Reports. 
CEQ v CER 

[2020] SGHC 70 High Court — Originating Summons No 1412 of 2019 Lee Seiu Kin J 16 January 
2020 6 April 2020 Lee Seiu Kin J: 

Introduction 

1 This was an application to set aside an adjudication determination made pursuant to the 
Building and Construction Industry Security of Payment Act (Cap 30B, 2006 Rev Ed)(“the Act”). 
While the factual matrix itself is not complex, this case presents an interesting opportunity to 
examine the propositions set forth in Far East Square Pte Ltd v Yau Lee Construction (Singapore) 
Pte Ltd [2019] 2 SLR 189 (“Yau Lee”) and SH Design & Build Pte Ltd v BD Cranetech Pte Ltd [2018] 
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SGHC 133 (“SH Design”). The two main issues arising from this application centre around these 
two cases, which respectively discuss the validity of payment claims once an architect under an 
SIA contract is rendered functus officio and the jurisdiction of the adjudicator to consider bond 
monies. I dismissed the application. My reasons are as follows. 

Facts 

The parties 2 The plaintiff was the owner and developer of a residential flat development at 
[address redacted] (“the Project”). The defendant was the main contractor for the Project 
between 1 February 2016 and 2 March 2017. Background to the dispute 3 The defendant was 
neither the first nor the last contractor to take on the Project. It took over from a previous 
contractor pursuant to a novation agreement dated 1 February 2016. This previous contractor had 
been engaged by the plaintiff pursuant to a contract dated 19 May 2015 (“the Contract”) 1 Foot 
Note 1 × Darma Satia Narjadin’s Affidavit dated 11 November 2019 (“DSN 11NOV”) p 7 para 24 , 
which was novated to the defendant in its entirety. 2 Foot Note 2 × DSN 11NOV p 7 para 27 
Pursuant to cl 3.2 of the novation agreement, the defendant procured the issuance of a 
performance bond for $1,279,150.00 by [ABC] Pte Ltd (the “performance bond”). 3 Foot Note 3 × 
DSN 11NOV pp 424-425 para 106 4 The Contract had four important features which will prove 
crucial to the first issue (see [12]). Firstly, the Contract incorporated the REDAS Design and Build 
Conditions of Main Contract (3rd Edition, July 2013). 4 Foot Note 4 × DSN 11NOV pp 28-29 
Secondly, the Contract set out a procedure for payment claims and for payment certificates to be 
issued in response. 5 Foot Note 5 × DSN 11NOV pp115 – 117, clause 22.1; p 118 clause 22.2 and 
22.3; p121 clause 24.1; p123 clause 24.3; p 124 clause 24.4. However, this certification process was 
not overseen by any independent certifier. The only certifier was the employer’s representative 
(“ER”) who, as the title suggests, was the plaintiff’s agent. Thirdly, the Contract had no specific 
procedure which brought the ER’s powers of certification to an end. Fourthly, cl 30.3.1 of the 
Contract explicitly provided for payment even after termination of the main contractor’s 
employment. 6 Foot Note 6 × DSN 11NOV p91 clause 30.3.1 5  The defendant’s employment was 
terminated by the plaintiff on 2 March 2017. On the same day, the plaintiff called on the 
performance bond and engaged another contractor for the Project (“[DEF Contractor]”). 7 Foot 
Note 7 × DSN 11NOV p408 paras 41 - 43 [DEF Contractor] completed the project around August 
2017. 8 Foot Note 8 × DSN 11NOV p409 para 45 By then, the professional parties involved in the 
project such as the ER, quantity surveyor, architect and professional engineers, had concluded 
their employment. In fact, they had wrapped up by May 2017. 9 Foot Note 9 × DSN 11NOV p408 
para 44 6 Little was heard from the defendant for almost two years. Then, from 7 March 2019 
onwards, the defendant began serving payment claims on a regular, monthly basis. These claims 
are detailed below: 10 Foot Note 10 × DSN 11NOV pp409-410 paras 46 - 58 Payment Claim 
Lodgement Date Sums Claimed (S$) Adjudication Result (if applicable) 20 7 March 2019 
2,674,773.66 - 21 7 April 2019 2,777,348.22 SOP/AA 172/2019 Dismissed on jurisdictional grounds 
22 7 May 2019 2,777,348.22 - 23 3 June 2019 3,110,061.83 - 24 5 July 2019 3,110,061.83 SOP/AA 
246/2019 Application withdrawn 25 5 August 2019 3,262,740.23 SOP/AA 318/2019 Awarded, in part, 
to Defendant ($1,981,579.50) 26 5 September 2019 3,262,740.23 7 Payment Claim 25 and the 
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adjudication determination arising from SOP/AA 318/2019 are the subject of the present 
application. Issues to be determined 8 Three issues were raised in this application, but only the 
first two warrant discussion. The last issue was simply a non-starter. For that issue, the plaintiff’s 
contention was that the adjudicator had not given it an opportunity to explain itself. 11 Foot Note 
11 × Applicant’s Written Submissions (“AWS”) pp 23 – 31 paras 93 – 118 Specifically, the plaintiff 
took umbrage at (a) the adjudicator’s observation that [DEF Contractor] was hired on short notice 
with no competitive tenders 12 Foot Note 12 × AWS p26 para 101a and (b) the adjudicator’s 
findings that the cost of rectifying defects would not have been as high as the plaintiff claimed in 
its adjudication response. 13 Foot Note 13 × AWS p26 para 106b Having not had a “fair chance” to 
address these matters, the plaintiff submitted that the adjudication was a breach of natural 
justice and accordingly, invalid. 14 Foot Note 14 × AWS p26 paras 102 – 103 and p 31 para 117 9 
This was a wild attempt at enlisting the court’s aid in overturning an unfavourable adjudication 
determination. The position at law is clear – the courts will not review the merits of an 
adjudication determination: Citiwall Safety Glass Pte Ltd v Mansource Interior Pte Ltd [2014] 1 
SLR 797 at [48]. The plaintiff has had ample opportunity to justify the breakdown and cost of 
defect rectification in its adjudication response. 15 Foot Note 15 × DSN 11NOV p 394 paras 258 – 
262 In fact, that is precisely what the plaintiff did. The only problem was that the plaintiff made a 
serious and ultimately costly assumption in its submissions – that the adjudicator would accept 
its valuation of $740,000.00 for the cost of rectification defects without further scrutiny. The 
associated assertions that the adjudicator’s methodology had been “entirely wrong” 16 Foot Note 
16 × AWS p27 para 104 , that the adjudicator had failed to properly evaluate the cost of 
backcharges 17 Foot Note 17 × AWS p27 para 106 and that the adjudicator had made “arithmetical 
errors” or “baseless calculations” 18 Foot Note 18 × AWS p 27 para 105 were in truth, attacks on 
the adjudicator’s decision rather than his decision-making process. These allegations ought to 
have been taken up in an adjudication review application under s 18 of the Act. They are not valid 
grounds for judicial review of the adjudicator’s decision. 10 There could have been an argument 
that the adjudicator’s decision was tainted by extraneous (and therefore irrelevant) 
considerations such as concerns about the bona fides of [DEF Contractor]’s contract with the 
plaintiff. But I saw nothing necessarily wrong with such an approach. Naturally, any adjudicator 
is vigilant about the possibility of fraudulent or sham contracts. The plaintiff’s complaint was that 
it did not have a chance to address the adjudicator’s doubts before these were memorialized in an 
adjudication determination. But an adjudicator is not under any obligation to test his reasoning 
with the claimants/respondents before him. He is not obliged to inform the parties of his 
thoughts during the adjudication conference and certainly not expected to zealously search for 
arguments that would persuade him to adopt a different position. His duties extend to reason 
giving, and that was amply done in the present case. The plaintiff’s real complaint therefore, was 
with the adjudicator’s reasoning. Again, these went to the merits of the adjudication 
determination and were therefore untenable in an application to set aside an adjudication 
determination. 11 This left me with the two main issues for this application: 

(a) Whether a payment claim for works performed prior to termination of employment 
amounted to a patent error. (“The Termination Issue”); and 
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(b) Whether the adjudicator acted in excess of jurisdiction in considering the bond proceeds in 
the adjudication. (“The Bond Issue”). The parties’ cases and the adjudication determination 
The Termination Issue 12 The adjudicator determined, firstly, that the defendant was 
entitled to be paid for works done up to the date of termination. In support of this, he cited s 
5 of the Act which expressly provides that “[a]ny person who has carried out any 
construction work, or supplied any goods or service, under a contract is entitled to a 
[progress payment]”. In the absence of any statutory or contractual bars, the fact that these 
payment claims were served two years after employment termination was inconsequential. 
19 Foot Note 19 × DSN 11NOV p 427 para 114 13 He then considered the Court of Appeal’s 
decision in Yau Lee. As he understood it, Yau Lee stood for the proposition that under the 
SIA Form of Contract, the power of the architect as an independent certifier comes to an end 
upon the issuance of his Final Certificate. Accordingly, any payment claim made after the 
issuance of his Final Certificate was invalid since the certifying authority (the architect) was 
functus officio. He concluded that Yau Lee did not apply to the present facts. 14 His 
reasoning was fourfold. First, the Contract was a REDAS Form of Contract, not an SIA one. 
20 Foot Note 20 × DSN 11NOV p 428 para 116 Second, there was no provision under the 
REDAS Form of Contract for the appointment of any independent certifier (unlike the 
architect’s appointment under an SIA Form of Contract). 21 Foot Note 21 × DSN 11NOV p 428 
para 117 Third, there was no express provision under a REDAS Form of Contract that brings 
the relevant certifier’s powers of certification to an end. 22 Foot Note 22 × DSN 11NOV p 430 
para 121 Fourth, there was an express clause (cl 30.3.1) in the Contract which entitled the 
defendant to be paid even after its employment had been terminated. 23 Foot Note 23 × DSN 
11NOV p 430 para 122 15 To this, the plaintiff submitted in the present proceedings that 
Yau Lee was in fact, applicable. It pointed out that the REDAS Form of Contract envisions a 
certifier (the ER) certifying payment claims before any payment is given. The plaintiff 
claimed that the ER’s certification was a condition precedent to the contractor’s right to 
receive payment, a role that could be likened to the architect’s in an SIA Form of Contract. 24 
Foot Note 24 × AWS p 21 para 84 Though there was no explicit provision bringing the ER’s 
powers of certification to an end, the plaintiff claimed that when the ER’s employment was 
terminated, his powers of certification naturally came to an end. Any payment claim after 
that point would accordingly, be invalid since the certifying authority was now functus 
officio. 16 The defendant, in reply, began by addressing the larger issue of whether a 
payment claim can be made for works prior to termination. It argued that such payment 
claims are certainly valid, and cited two authorities in support of that proposition. First, 
parliamentary debates suggested that references to “contracts” under the Act have always 
included references to construction contracts that have been terminated. 25 Foot Note 25 × 
Respondent’s Written Submissions (“RWS”) p 9 paras 32- 24 Accordingly, payment claims for 
works done prior to contract termination have always been valid. Though there was no 
explicit statutory language to that effect, the debates suggested that parliament had always 
intended that to be the case. Indeed, this has culminated in the most recent amendments to 
the Act which have since made that position explicit in unambiguous statutory language. 26 
Foot Note 26 × RWS p 9 paras 31 -32 This, the defendant argued, was the logical and 
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uncontroversial crystallization of a long-held parliamentary intent. Second, the defendant 
pointed to existing case authorities that “speak with one voice in showing that a contractor 
who has performed works under a construction contract can continue to claim for such 
works even after its employment under the contract has been terminated […] because the 
contractor has an accrued statutory entitlement to payment, which necessarily survives the 
termination.”: Stargood Construction Pte Ltd v Shimizu Corp [2019] SGHC 261 at [40] 
(“Stargood Construction”). 17 The defendant then addressed the plaintiff’s submissions 
about Yau Lee’s applicability to the present matter. The defendant’s arguments were 
effectively the same as the adjudicator’s (see [14] above), save for the additional argument 
that the issue in the present case was entirely different from that in Yau Lee. Yau Lee was 
about payment claims being served after the architect had issued a final certificate and 
thereby been made functus officio; the present matter was about payment claims being 
served after termination of the contract of employment. 27 Foot Note 27 × RWS p 20 para 69 
The Bond Issue 18 The adjudicator determined that he had jurisdiction to take into 
account monies received under a call on a performance bond. To do otherwise would result 
in the plaintiff being unjustly enriched. 28 Foot Note 28 × DSN 11NOV p 451 para 194 19 The 
plaintiff’s contention was that an adjudicator can only consider matters which were 
explicitly stated in the payment claim. The performance bond was not explicitly stated in 
Payment Claim 26. Instead, the defendant had simply taken it into account when calculating 
the amount that it had been paid to date. Although it is clear from the amounts set out in the 
payment claim that the bond proceeds were set off against the payments received by the 
defendant, the plaintiff argued that the defendant should have explicitly stated this fact in its 
payment claim – that is, the defendant should have mentioned it was taking the bond 
monies into account when it was calculating the amount that it had been paid to date. The 
plaintiff suggested that this legal requirement was found in SH Design. 29 Foot Note 29 × 
AWS p 21 para [86] – [87] As such, the adjudicator had no jurisdiction to consider something 
that was not explicitly stated in the payment claim. 20 The defendant made no 
submissions about this legal requirement supposedly laid down by SH Design and simply 
contended that the adjudicator was within his jurisdiction to take the bond monies into 
account since they were included (albeit obliquely) in the payment claim. 30 Foot Note 30 × 
RWS p 21 para 76 - 77 Issue 1: The Termination Issue 21 The grounds on which an applicant 
can succeed in setting aside an adjudication determination are not spelt out in the Act but 
are instead found in the common law: Comfort Management Pte Ltd v OGSP Engineering 
Pte Ltd [2018] 1 SLR 979 (“Comfort Management”) at [74], citing Hauslab Design & Build Pte 
Ltd v Vinod Kumar Ramgopal Didwania [2017] 3 SLR 103 at [53]. The court is exercising its 
powers of judicial review over a tribunal established under the Act. The common thread 
running through these various grounds is the “breach of a provision under the Act which is 
so important that it is the legislative purpose that an act done in breach of that provision 
should be invalid”: Comfort Management at [75]. These are labelled mandatory provisions 
and identifying them is where the inquiry naturally begins. 22 Section 17(3) of the Act is 
one such mandatory provision (see Comfort Management at [77]). It is also the relevant 
provision for the Termination Issue. Where an adjudicator makes an adjudication 
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determination in favour of a claimant despite patent errors in the payment claim, the court 
will deem that the adjudicator had failed to recognise those errors and thereby had failed to 
comply with s 17(3) of the Act: Comfort Management at [79]–[84]. The question therefore, 
turns to: (a) whether a payment claim for works done prior to termination is invalid; and (b) 
whether a payment claim submitted after the termination of the ER’s employment is invalid. 
23 The authorities are unanimous in their support for the proposition that payment claims 
made for work done prior to termination of employment are perfectly valid. As a matter of 
policy, the statutory entitlement to payment must survive termination. The Act was 
designed to protect and facilitate cash flow in the building and construction industry. Such 
legislative intent would be hobbled if employers could simply terminate their contracts and 
escape payment obligations under the Act: Tiong Seng Contractors (Pte) Ltd v Chuan Lim 
Construction Pte Ltd [2007] 4 SLR(R) 364 at [17]-[18] and Stargood Construction at [21]. 
Indeed, a contractor’s cash flow concerns do not end upon termination of its employment. 
As Woo Bih Li J observed in Choi Peng Kim and another v Tan Poh Eng Construction Pte Ltd 
[2014] 1 SLR 1210 at [38], a contractor may have multiple concurrent projects and the 
liquidity injections from one project may very well go towards satisfying expenses for 
another. Termination of one contract does not mean termination of the need for cash flow 
altogether. The Act upholds that commercial need and the case law has accordingly, 
followed suit. 24 I turn to consider Yau Lee, which stands for two propositions. First, 
payment claims under the SIA Form of Contract are invalid if they are submitted after the 
final certificate has been issued by the architect: Yau Lee at [39]. Second, these sort of 
payment claims constitute a patent error, and are therefore grounds for an adjudicator’s 
determination to be set aside for breach of s 17(3) of the Act: Yau Lee at [71] – [72]. 25 In my 
view, Yau Lee is distinguishable from the present case. Firstly, this matter involved a REDAS 
Form of Contract while Yau Lee concerned an SIA Form of Contract. This distinction is 
crucial (see below at [28]). Secondly, the ER’s role in a REDAS Form of Contract is markedly 
different from the architect’s role in an SIA Form of Contract. The architect in an SIA Form 
of Contract “plays a fundamental role in the entire construction process” Yau Lee at [32]. He 
is the administrator of the construction contract (Yau Lee at [33]) and “plays an integral role 
in the payment certification process” (Yau Lee at [34]). Indeed, he is the “quasi-adjudicator 
of both the contractor’s right to receive payment for work done as well as the employer’s 
right to withhold payment on account of any cross-claim”: Yau Lee at [32] citing Chin Ivan v 
HP Construction and Engineering [2015] 3 SLR 124 at [13]. The ER on the other hand, is 
neither an independent certifier nor a referee between the parties in any meaningful sense. 
He is the employer’s representative and thereby an agent of the employer. His certifications 
are not an objective assessment of works done and monies due. They are instead, mere 
signals of the employer’s assent to the payment claim, as submitted by the contractor. This 
makes them a categorically different kind of certification from that of the architect’s in an 
SIA Form of Contract. 26 Thirdly, there are explicit provisions which mark the end of the 
architect’s duties under the contract and render him functus officio. The issuance of the 
Final Certificate (as provided for in cl 31(12)(a) of the SIA Conditions of Contract) brings his 
certification powers to an end (cl 37(3)(i) of the SIA Conditions of Contract). There is simply 
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no analogous provision or series of events that renders the ER functus officio. 27 The 
plaintiff was of course, keenly aware that the present matter was not on all fours with Yau 
Lee. It sought therefore, to apply Yau Lee by analogy. Taking its case at its highest, Yau Lee 
could be said to stand for a broader proposition. Namely, that in any contract where a 
certificate functions as a condition precedent to the contractor’s right to receive payment, 
payment claims would be invalid if made after the certifier was rendered functus officio. I 
could not accept that Yau Lee stood for such a broad proposition. For one, the Court of 
Appeal spent a considerable part of its judgment examining the structure, demands and 
procedure of the SIA Form of Contract (see Yau Lee at [32] – [38]). This contextualised and 
demarcated the scope of its decision to specifically contracts drafted pursuant to the SIA 
Form of Contract. 28 Moreover, such a generous reading of Yau Lee takes an excessively 
simplistic view of certificates as “condition precedents to payment”. In the SIA Form of 
Contract context, certificates which activate a contractor’s right to receive payment are more 
than just tickets for cash. They are the product of independent assessment and proper 
evaluation of the works done and monies owing between the parties. They are instruments 
of governance in a carefully constructed standard form which envisions that “all areas of 
possible financial controversy, except most cases of breach of contract by the Employer and 
all terminations of the Contract by either party” are to be regulated by the certificates of the 
Architect.” (Guidance notes on Articles and Conditions of Building Contract (Singapore 
Institute of Architects, 3rd Ed, 2011) at p 1). The ER in a REDAS Form of Contract does 
nothing of this sort. The ER’s certificates are no more than steps in a payment procedure, 
and hardly carry the same weight as a certificate issued by an architect who plays an 
“integral role […] in the administration of the SIA Form of Contact”: Yau Lee at [39] 
(emphasis added). And so naturally, once the architect becomes functus officio, the entire 
administration and payment process in an SIA Form of Contract must come to an end. The 
same cannot necessarily be said for an ER operating under the auspices of the REDAS Form 
of Contract. To simply argue that both the architect’s and ER’s certificates were “condition 
precedents” to payment and thereby analogous in some manner, is to forget the unique 
obligations of each role under its respective contractual scheme. Issue 2: The Bond Issue 
29 The starting point was s 17(3)(c) of the Act: 17.—(3) Subject to subsection (4), in 
determining an adjudication application, an adjudicator shall only have regard to the 
following matters: 

(c) the payment claim to which the adjudication application relates, the adjudication 
application, and the accompanying documents thereto; 30 As stated earlier, the plaintiff’s 
complaint was that the payment claim submitted by the defendant should have explicitly 
made reference to the bond monies which were considered when calculating sums that had 
previously been paid to the defendant. On a plain reading of the provision, I could not find 
any support for that supposed legal requirement. If an item is included in the payment 
claim, then the adjudicator shall have regard to it. Here, there was no dispute between the 
parties that the bond monies were indeed included in the computation of the amount due in 
the payment claim. The question turns to whether SH Design established such a legal 
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requirement – namely that for an item to be considered as part of the payment claim, it 
must always be explicitly particularized and claimed. In support, the plaintiff quoted SH 
Design at [57]: Finally, the Adjudicator had the jurisdiction to account for the Bond Proceeds 
because these were included in the Payment Response, notwithstanding that these were not 
stated in the Payment Claim. [emphasis added] 31 This was a pedantically literal 
interpretation of the judgment. Tan Siong Thye J was not introducing a new legal 
requirement in that paragraph of SH Design. Paragraph [57] was merely a summary of the 
three sub-issues concerning the adjudicator’s jurisdiction. Tan J’s actual findings about an 
adjudicator’s obligation to consider bond monies were found in paragraphs [46] to [50]. In 
those paragraphs, there was no discussion of how explicitly a claimant had to state an item 
in its payment claim for it to be considered by the adjudicator. The real question there was 
simply whether “an adjudicator’s jurisdiction is framed by both the payment claim and 
payment response” (emphasis in original): SH Design at [48]. The closest statement that 
could have supported the plaintiff’s case was found in paragraph [48]: […] given that the 
applicant had not merely omitted the retention sum claim from its payment claim but went 
further to expressly exclude it from its payment claim[,] [t]his amounted to an unsolicited 
admissions from the applicant that the retention sum was not due [emphasis added] 32 But 
even this did not bring the plaintiff’s arguments much further. If something were expressly 
excluded from a payment response or payment claim, the adjudicator would naturally be 
unable to consider it under s 17(3)(c) of the Act. But it does not follow that there is a 
corollary requirement to explicitly describe the component parts of an item in a payment 
claim, especially if it had already been explained in the accompanying adjudication 
application. 33 Indeed, the provision allows adjudicators to have regard to not just the 
adjudication application itself (s 17(3)(c) of the Act, as reproduced above), but also the 
“submissions and responses of the parties to the adjudication” (s 17(3)(g) of the Act) and “any 
other matter that the adjudicator reasonably considers to be relevant to the adjudication” (s 
17(3)(h) of the Act). The bond monies could easily fall into any of these categories and may 
therefore be considered by the adjudicator. The defendant’s adjudication application for 
example, clearly made mention of and explained how the “Amount previously paid by the 
[plaintiff] to the [defendant]” was derived. 31 Foot Note 31 × DSN 11NOV page 329 para 179 
The plaintiff itself acknowledged this in its own adjudication response. 32 Foot Note 32 × 
DSN 11NOV It therefore does not lie in the mouth of the plaintiff to claim that it “could only 
[have] rel[ied] on guesswork” 33 Foot Note 33 × AWS p 22 para 89 in figuring out how the 
sums previously paid were calculated. Both parties clearly knew that the bond monies had 
been considered when calculating the amounts previously paid. The plaintiff was not 
“deprived […] from addressing the [defendant’s] claim” 34 Foot Note 34 × AWS p 22 para 89 at 
all. In fact, it made ample rebuttals on that subject in its adjudication response. 35 Foot Note 
35 × DSN 11NOV pp 396 – 399, paras 282 - 301 Moreover, the bond monies were eminently 
relevant to the adjudication since, as the adjudicator rightly pointed out, the failure to 
account for them posed a serious risk of unjust enrichment. On that basis, I concluded that 
the adjudicator was well within his jurisdiction to consider the bond monies. 
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Conclusion 

34 For the reasons above, I dismissed the appeal and awarded costs to the defendant. Lee Seiu 
Kin Judge Ng Hweelon and Tay Ming Xun (Veritas Law Corporation) for the plaintiff; Chong Chi 
Chuin Christopher and Josh Samuel Tan Wensu (Drew & Napier LLC) for the defendant. 
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